COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 20/ 2021

ESTI MATE SUMVARY 14:32:13
CONTI D C21631 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21631- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.5 DAYS TI ME ALLOW 124 WORK DAYS
SH 67 & KELLY RD SI GNAL | MPROV PERCENT TIME:  52.82 ORI G TIME ALLOW 124 WORK DAYS
PROJECT NO. STMD67A- 040
SH 67 & KELLY RD S| GNAL | MPROV
NAMVE OF ROAD:
PROJECT COUNTI ES: TELLER
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 08/ 20/ 2021 DATE TI ME STARTED 10/10/2020
1049 MEADOW LANE DATE LET 09/ 17/ 2020 DATE WORK BEGAN  11/05/2020
DATE AWARDED 09/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/09/2020 DATE ACCEPTED
PUEBLO CO 81006 (719) 948- 3097 DATE NOTI CE TO PROCEED 10/ 10/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 922, 800. 69 PARTI Cl PATI NG $ 1, 000. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 686, 555. 40 NON- PARTI Cl PATI NG 670, 408. 10 135, 929. 62
PERCENT COMPLETE: 72.76% TOTAL EARNI NGS 671, 408. 10 135, 929. 62
FUNDS AVAI LABLE: $ 251, 392.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 671, 408. 10 135, 929. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE -10, 298. 33 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 661, 109. 77 135, 929. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 661, 109. 77 135, 929. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 135, 929. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00200

202- 00203

202- 00206

202- 00220

202- 00250

202- 00700

202- 00810

202- 00828

202- 05026

C21631
21631-BI D
STM)67A- 040
| TEM
DESCRI PTI ON
ROADWAY

Clearing and Grubbing

Renoval of Delineator

Renoval of Sidewal k

Renoval of Curb and Gutter

Renoval of Concrete Curb Ranp

Renoval of Asphalt Mat

Renoval of Pavenent Marking

Renoval of Light Standard

Renoval of Ground Sign

Renoval of Traffic Signal

Equi pnent

Sawi ng Asphalt Material (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 750. 00000
4.000
EACH
20. 00000
300. 000
5%
32. 20000
845. 000
LF
15. 10000
560. 000
5%
45. 50000
225. 000
sy
20. 69000
480. 000
SF
2. 75000
1. 000
EACH
700. 00000
8. 000
EACH
50. 00000
1. 000
LS
3, 000. 00000
885. 000
LF

11. 20000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

134. 000
21. 000
155. 000

527.000
26. 000
553. 000

296. 000
29. 000
325. 000

153. 000
72.000
225.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

700. 000
135. 000
835. 000
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676.

392.

1,319.

1, 489.

1,512.

.00

.00

50

68

.00

.00

.00

.00

00

14:32:13

AMOUNT

2,750

80.

4,991.

8, 350

14,787

4, 655

700.

3, 000

9, 352

00

00

00

30

50

25

.00

00

.00

00

00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21631-BID ESTI MATE RUN 08/ 20/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0006 14:32:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 72.000 46. 000
HOUR 0. 000 0. 00
160. 00000 46. 000 7,360. 00
0065 208- 00002 Erosi on Log Type 1 (12 Inch) 100. 000 40. 000
LF 0. 000 0. 00
4. 40000 40. 000 176. 00
0070 208-00035 Aggr egat e Bag 100. 000 100. 000
LF 0. 000 0.00
9. 00000 100. 000 900. 00
0075 208-00045 Concrete Washout Structure 15. 000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0080 208-00051 StormDrain Inlet Protection (Type I) 60. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 18. 000
HOUR 0. 000 0. 00
120. 00000 18. 000 2,160. 00
0090 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0095 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0100 212-00006 Seedi ng (Native) 0. 020 0. 000
ACRE 0. 020 220. 00
11, 000. 00000 0. 020 220. 00
0105 212-00032 Soi | Condi tioning 0. 020 0. 000
ACRE 0. 020 220. 00
11, 000. 00000 0. 020 220. 00
0110 213-00012 Spray-on Mul ch Bl anket 0. 020 0. 000
ACRE 0. 020 220. 00

11, 000. 00000 0. 020 220. 00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21631-BID ESTI MATE RUN 08/ 20/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0006 14:32:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 70. 000 19. 000
TON 44.170 32,994.99
747.00000 63.170 47,187.99
0120 503-00024 Drilled Shaft (24 Inch) 20. 000 20. 000
LF 0. 000 0. 00
300. 00000 20. 000 6, 000. 00
0125 503-00036 Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
368. 00000 76. 000 27, 968. 00
0130 607-11580 Fence (Tenporary) 322.000 322.000
LF 0. 000 0. 00
5. 00000 322.000 1,610. 00
0135 608-00000 Concrete Sidewal k 310. 000 193. 000
Sy 26. 000 3,166. 02
121. 77000 219. 000 26, 667. 63
0140 608-00010 Concrete Curb Ranp 381. 000 344. 000
SY 37.000 5,180. 00
140. 00000 381. 000 53, 340. 00
0145 609-21020 Curb and CGutter Type 2 (Section |l-B) 582. 000 454. 000
LF 40. 000 2,960. 00
74.00000 494. 000 36, 556. 00
0150 610-00020 Medi an Cover Material (Patterned Concrete) 69. 000 0. 000
SF 69. 000 5,435.13
78. 77000 69. 000 5,435.13
0155 613-00206 2 Inch Electrical Conduit (Bored) 1, 410. 000 1, 410. 000
LF 0. 000 0. 00
13. 00000 1, 410. 000 18, 330. 00
0160 613-00306 3 Inch Electrical Conduit (Bored) 1, 342. 000 1, 342. 000
LF 0. 000 0. 00
13. 50000 1, 342. 000 18,117. 00
0165 613-01300 3 Inch Electrical Conduit (Plastic) 410. 000 410. 000
LF 0. 000 0. 00

20. 00000 410. 000 8, 200. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

613-07002

613- 07003

613-07004

613- 07005

613- 10000

613-13008

613- 50150

614- 00011

614-70150

614- 70336

614- 72855

C21631
21631-BID
STMD67A- 040
| TEM
DESCRI PTI ON

ROADWAY

Type Two Pull Box

Type Three Pull Box

Pul' | Box

Type Four

Type Five Pull Box

Wring

Lumi naire (LED) (8,000 Lunens)

Secondary Service Pedestal

Si gn Panel

(Class I)

Pedestrian Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal Controller Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
593. 50000
2.000
EACH
639. 50000
2.000
EACH
919. 50000
3. 000
EACH
1, 115. 00000
1. 000
LS
6, 000. 00000
4. 000
EACH
600. 00000
1. 000
EACH
3, 500. 00000
218. 000
SF
32. 00000
4. 000
EACH
550. 00000
12. 000
EACH
650. 00000
1. 000
EACH

26, 260. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
4. 000
4.000

1. 000
0. 000
1. 000

176. 000
42.000
218. 000

4.000
0. 000
4.000

12. 000
0. 000
12. 000

0. 000
1. 000
1. 000
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2,400

1, 344

26, 260

.00

.00

.00

.00

.00

00

.00

00

.00

.00

50

14:32:13

AMOUNT

2,967

1,279

1, 839

3, 345

6, 000

2,400

3,500

6,976

2,200

7, 800

26, 260

50

00

00

00

00

00

00

00

00

00

50



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21631-BID ESTI MATE RUN 08/ 20/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0006 14:32:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-72860 Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
388. 00000 4. 000 1, 552. 00
0230 614-72895 Vehicl e Detection System (Single Canera) 2.000 1.000
EACH 0. 000 0. 00
19, 251. 00000 1. 000 19, 251. 00
0235 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
14, 770. 00000 1. 000 14, 770. 00
0240 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
15, 245. 00000 2.000 30, 490. 00
0245 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
15, 547. 00000 1. 000 15, 547. 00
0250 614-84000 Traffic Signal Pedestal Pole Steel 4. 000 4. 000
EACH 0. 000 0. 00
1, 769. 00000 4.000 7,076. 00
0255 614-87693  Ethernet Switch Type |11 1. 000 0. 000
EACH 0. 000 0. 00
7,935. 00000 0. 000 0. 00
0260 625-00001 Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
137. 50000 0. 000 0.00
0265 626-00000  Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0270 626-01113  Public Infornmation Management (Tier 111) 175. 000 107. 000
DAY 7.000 525. 00
75. 00000 114.000 8, 550. 00
0275 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 108. 000 0. 000
SF 0. 000 0. 00

18. 70000 0. 000 0. 00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21631-BID ESTI MATE RUN 08/ 20/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0006 14:32:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 456. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0285 630- 00000 Fl aggi ng 520. 000 373. 100
HOUR 0. 000 0. 00
27.50000 373.100 10, 260. 25
0290 630- 00003 Uni forned Traffic Control 160. 000 8. 000
HOUR 0. 000 0. 00
110. 00000 8. 000 880. 00
0295 630- 00007 Traffic Control Inspection 50. 000 29. 000
DAY 4. 000 660. 00
165. 00000 33. 000 5,445. 00
0300 630-00012 Traffic Control Managenent 124. 000 49. 000
DAY 13. 000 8, 580. 00
660. 00000 62. 000 40, 920. 00
0305 630-00015 Uni fornmed Traffic Control Coordination 25. 000 0. 000
HOUR 0. 000 0. 00
27.50000 0. 000 0. 00
0310 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 000 0. 00
165. 00000 5.400 891. 00
0315 630-80336 Barricade (Type 3 M B) (Tenporary) 9. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0320 630-80341  Construction Traffic Sign (Panel Size A) 64. 000 57. 600
EACH 0. 000 0. 00
60. 50000 57. 600 3,484. 80
0325 630-80342 Construction Traffic Sign (Panel Size B) 48. 000 35. 100
EACH 0. 000 0. 00
71.50000 35. 100 2,509. 65
0330 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00

550. 00000 3. 600 1, 980. 00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21631-BID ESTI MATE RUN 08/ 20/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0006 14:32:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80359 Portable Message Sign Panel 40. 000 28. 000
DAY 0. 000 0. 00
110. 00000 28. 000 3, 080. 00
0340 630-80360 Drum Channel i zi ng Devi ce 64. 000 31.500
EACH 0. 000 0. 00
55. 00000 31. 500 1,732.50
0345 630-80364  Drum Channel i zing Device (Wth Light) (Steady Burn) 29. 000 26.100
EACH 0. 000 0. 00
66. 00000 26.100 1,722.60
0350 630-80380 Traffic Cone 150. 000 135. 000
EACH 0. 000 0. 00
11. 00000 135. 000 1,485.00
0355 630-80393  Stackable Vertical Panels 30. 000 27.000
EACH 0. 000 0. 00
49.50000 27.000 1, 336. 50
0360 630-85041 Mobi | e Attenuator 78.000 46. 000
DAY 8.000 3, 960. 00
495. 00000 54. 000 26, 730. 00
0365 700-70010 F/ A Mnor Contract Revisions 41, 241. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70034 F/ A Uility Coordination 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70082 F/ A Furnish & Install Electrical Service 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0385 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0390 700-70380

0400

613- 00200

0405

202- 05008

0410

202- 00210

0415 412-00800

CAT NO0400

0395 620- 00020

C21631
21631-BID
STMD67A- 040
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

2 In Elec Cond MCR

Sawi ng Concrete (8 In)

Rem Conc Pavenent

Conc Pvnt (8 In)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 08/ 20/ 2021

ESTI MATE NO: 0006 14: 32: 13
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
243. 000 0. 000
LF 243. 000 4,131. 00
17. 00000 243. 000 4,131.00
24. 000 0. 000
LF 24. 000 264. 00
11. 00000 24. 000 264. 00
169. 000 0. 000
sy 169. 000 13, 182. 00
78. 00000 169. 000 13, 182. 00
91. 000 0. 000
sy 91. 000 18, 837. 00
207. 00000 91. 000 18, 837. 00
CAT 0200  CURRENT AMT $  921,800.69%  135,929.62% 670, 408. 10
1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 1,000.00 $ 0.00$ 1, 000. 00
PROJECT TOTAL CURRENT AMI $  922,800.69%  135,920.62$ 671, 408. 10



